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Message

From: Haugland, John [haugland.john@epa.gov]

Sent: 6/7/2018 9:33:47 PM

To: Fusinski, Keith [fusinski.keith@epa.gov]; Mikulka, Michael [mikulka.michael@epa.gov]

CC: Colvin, Charles [Colvin.Charles@epa.gov]; Sypniewski, Bruce [sypniewski.bruce@epa.gov]; Newton, Cheryl
[Newton.Cheryl@epa.gov]; Sanders, Amy [Sanders.Amy@epa.gov]; Marlinga, Richard [marlinga.richard@epa.gov];
Zamora-Ceballos, Maria [Zamora-Ceballos.Maria@epa.gov]; Ballotti, Doug [ballotti.douglas@epa.gov]; Short,
Thomas [short.thomas@epa.gov]; Mankowski, Matthew [mankowski.matthew@epa.gov]

Subject: Change in Anticipated Time Frame for Move to Ann Arbor

Keith and Mike,

We were notified yesterday by OARM that the timeline for Region 5°s move from Grosse Ile to Ann Arbor has shifted to
Jan/Feb at the earliest. OARM will be sharing more precise information on the construction schedule as they learn more.

Please feel free to contact me with any questions.

Thanks,
J

John Haugland, Facilities Manager
Employee Services Branch
Mailcode MSF-13]
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